City of Alexandria, VA T&ES Public Works Services
Weekly Street Patching and Small Paving Status Update and 3 Week Lookahead

Week Of: Aug 3-6 Kathmar Patch Crew
Date Street Section Activity Work Hours Comments
Monday 800 & 900 South Fairfax St Pave 7am to 5pm . . .
. X City Barricades will be
Tuesday Alley behind 417 E Luray St Mill/Pave 7am to 5pm
. . placed at both ends of
Wednesday Alley to the right of 1219 Oronoco St Mill/Pave 7am to 5pm S
. the jobsite in view of all
Thursday Alley to the right of 909 Pendelton St Pave 7am to 5pm .
Frid pedestrians who use
riday

the Biketrail.

3 Week Lookahead

Date Street Section(s) Day/ Night
Aug 10 to Aug 13 Alley to the right of 222 N Patrick St Mill/Pave Day
Alley left of 112 South Patrick St Mill/Pave Day
Alley to the left of 1114 Powhatan St Mill/Pave Day
Alley to the right of 901 Bashford Lane Mill/Pave Day

Work Completed FY15

Date Completed Street Section

6/16/2015 2800 Shirlington Rd

6/23/2015 100 Telegraph Road

6/30/2015 Biketrail at Holmes Run and S Jenkins St
7/1/2015 Biketrail from Duke St to S Jordan St
7/16/2015 Holmes Run Biketrail between Duke & Ripley
7/24/2015 Oronoco Biketrail between Pendelton & First
7/30/2015 700 & 800 South Pitt St

Note - schedule subject to change based on weather and other factors that influence the pace of construction.



